

PES1UG24AM316
Madhu Sripada
SE LAB 2

Spaces / LAB 2 -AM316

L2A board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

MS

Version

Epic

Quick filters

Epic

No epic

EPIC1

EPIC 2

EPIC3

Create epic

L2A Sprint 1

1 Sep – 8 Sep

(4 work items)

5156

Complete sprint

L2A-4

Story 1.1

EPIC1

Done

6

L2A-6

Story 1.3

EPIC1

In Progress

8

L2A-5

Story 1.2

EPIC1

In Progress

7

L2A-7

Story 2.1

EPIC 2

To Do

5

Backlog

(3 work items)

1100

Create sprint

Create a whiteboard to plan your work

L2A-8

Story 2.2

EPIC 2

To Do

5

L2A-9

Story 3.1

EPIC3

To Do

3

L2A-10

Story 3.2

EPIC3

To Do

3

Spaces / LAB 2 -AM316

L2A board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search board

MS

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 1

Story 2.1

EPIC 2

L2A-7

5

Create

IN PROGRESS 2

Story 1.3

EPIC1

L2A-6

8

Story 1.2

EPIC1

L2A-5

7

DONE 1

Story 1.1

EPIC1

L2A-4

6

Create

Spaces / LAB 2 -AM316

L2A board

SummaryTimeline

Search board

TO DO

Complete L2A Sprint 1

This sprint contains 4 completed work items.
That's all of them - well done!

CancelComplete sprint

Complete sprintGroup: Story

DONE 4

Story 1.2
EPIC1
L2A-57

Story 1.3
EPIC1
L2A-68

Story 2.1
EPIC 2
L2A-75

Spaces / LAB 2 -AM316

L2A board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocs

Search boardMSVersionEpicQuick filtersComplete sprintGroup: Story

TO DO 1

Story 3.2
EPIC3
L2A-103

+ Create

IN PROGRESS 2

Story 2.2
EPIC 2
L2A-85

Story 3.1
EPIC3
L2A-93

+ Create

DONE

Spaces / LAB 2 -AM316

L2A board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocs

Search backlogMSVersionEpicQuick filters

Epic

No epic

EPIC1

EPIC 2

EPIC3

+ Create epic

L2A Sprint 2 1 Sep - 8 Sep (3 work items)

L2A-8 Story 2.2 EPIC 2 In Progress 5

L2A-9 Story 3.1 EPIC3 Done 3

L2A-10 Story 3.2 EPIC3 To Do 3

+ Create sprint

Backlog (0 work items)

Your backlog is empty.

+ Create

Q Search

+ Create

See plans

Spaces / LAB 2 -AM316

L2A board

SummaryTimeline

Q Search board

TO DO

+ Create

Complete L2A Sprint 2

This sprint contains 3 completed work items.
That's all of them - well done!

CancelComplete sprint

Complete sprint

Group: Story

DONE 3

Story 3.1

EPIC3

L2A-93

Story 2.2


EPIC 2

L2A-85


Story 3.2

EPIC3

L2A-103



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 11:19 AM	L2A-4	Sprint start		6		
	L2A-5			7		
	L2A-6			8		
	L2A-7			5		
	Total					26
01/Sep/26 11:23 AM	L2A-4	Burndown	Issue completed	6		20
01/Sep/26 11:25 AM	L2A-5	Burndown	Issue completed	7		13
01/Sep/26 11:26 AM	L2A-6	Burndown	Issue completed	8		5
	L2A-7	Burndown	Issue completed	5		0
	L2A-4	Sprint ended by Madhu S				0
	L2A-5					0
	L2A-6					0
	L2A-7					0
	Total					0



REFLECTION QUESTIONS - answers

1. Our story point estimations were mostly accurate. The ingestion and alerting stories took slightly longer than expected due to real-time data simulation setup, but overall the Fibonacci-based estimates aligned well with the team's actual effort. This shows our initial complexity assessment was realistic.
2. Yes. We prioritized patient safety-critical features first — vitals ingestion, threshold detection, and caregiver alerts — before secondary items like history logs and encryption. This prioritization ensured Sprint 1 delivered the most impactful functionality early.
3. The sprint followed the planned workflow closely. Most high-priority stories moved from *To Do* → *In Progress* → *Done* within the sprint window. Minor deviations occurred when alert-response integration required extra testing, but the overall sprint velocity matched our expectations.
4. The burndown chart showed steady progress. The final trend confirmed that our team's capacity estimates were realistic — we completed nearly all committed stories without overloading the sprint.